COLORADO DEPARTMENT OF TRANSPORTATION Page 1
ESTIMATE RUN 04/05/2010

ESTIMATE SUMMARY 14:06:29
CONTID: C17248 ESTIMATE NO: 0009 PROG SPEC YR: 2005
PCN: 17248-BID COFRS REPORTING CATEGORY: 6 FACS REF NO:
CONTRACT DESCRIPTION: TIME CHARGED: 1795  DAYS TIME ALLOW: 400 WORK DAYS
|-76 OVER UPRR/SH-224 BRIDGE R PERCENT TIME:  44.88 ORIG TIME ALLOW: 400 WORK DAYS
PROJECT NO: ES60761-201
|-76 OVER UPRR/SH-224 BRIDGE R
NAME OF ROAD: 076A
PROJECT COUNTIES: ADAMS, REGION 6
CONTRACTOR:
SEMA CONSTRUCTION, INC. PAY PERIOD ENDING 03/25/2010 DATE TIME STARTED 07/06/2009
7353 S. EAGLE STREET DATE LET 04/16/2009 DATE WORK BEGAN  07/06/2009
DATE AWARDED 05/12/2009 DATE TIME STOPPED
DATE CONTRACT EXECUTED  05/28/2009 DATE ACCEPTED
CENTENNIAL CO 80112-422% 303/627-2600 DATE NOTICE TO PROCEED  07/06/2009
CURRENT TOTAL THIS ESTIMATE
CURRENT PROJECTAMT: $  9005,332.32  PARTICIPATING $ 5,507,547.73 $ 490,381.42
AWARD PROJECT AMT:  $  8,043,169.04 NON-PARTICIPATING 0.00 0.00
PERCENT COMPLETE: 61.16% TOTAL EARNINGS 5,507,547.73 490,381.42
FUNDS AVAILABLE: $  3,497,78459  STOCKPILED MATERIALS 526,444.00 107,793.68
GROSS EARNINGS 6,033,991.73 598,175.10
TOTAL CLAIMS: $ 0.00 RETAINAGE -120,647.54 0.00
SECURITIES ENCUMBERED 0.00 0.00
NET EARNINGS 5,913,344.19 598,175.10
LIQUIDATED DAMAGES 0.00 0.00
AUTOPAY ADJUSTMENT 0.00 0.00
AMOUNT DUE 5,913,344.19 598,175.10
OTHER ADJUSTMENTS 0.00 0.00
PAYMENT DUE $ 598,175.10

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:
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PCN: 17248-BID ESTIMATE RUN 04/05/2010
PROJECT: ES60761-201 ESTIMATE NO: 0009 14:06:29
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0005 201-00000 CLEARING AND GRUBBING 1.000 1.000
LS 0.000 0.00
19,500.00000 1.000 19,500.00
0010 202-00010 REMOVAL OF TREE 1.000 1.000
EACH 0.000 0.00
670.00000 1.000 670.00
0015 202-00023 REMOVAL OF EMBANKMENT PROTECTOR TYPE 3 3.000 0.000
EACH 0.000 0.00
590.00000 0.000 0.00
0020 202-00024 REMOVAL OF EMBANKMENT PROTECTOR TYPE 5 1.000 0.000
EACH 0.000 0.00
440.00000 0.000 0.00
0025 202-00090 *REMOVAL OF DELINEATOR 97.000 75.000
EACH 22.000 330.00
15.00000 97.000 1,455.00
0030 202-00203 REMOVAL OF CURB AND GUTTER 340.000 20.000
LF 0.000 0.00
4.10000 20.000 82.00
0035 202-00220 *REMOVAL OF ASPHALT MAT 10,261.000 4,114.000
SY 608.000 3,344.00
5.50000 4,722.000 25,971.00
0040 202-00240 *REMOVAL OF ASPHALT MAT (PLANING) 23,544.000 0.000
SY 0.000 0.00
1.10000 0.000 0.00
0045 202-00250 *REMOVAL OF PAVEMENT MARKING 17,531.000 7,684.000
SF 0.000 0.00
1.00000 7,684.000 7,684.00
0050 202-00700 *REMOVAL OF LIGHT STANDARD 1.000 0.000
EACH 0.000 0.00
400.00000 0.000 0.00
0055 202-01130 *REMOVAL OF GUARDRAIL TYPE 3 6,325.000 2,290.000
LF 518.000 828.80

1.60000 2,808.000 4,492.80
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PCN: 17248-BID ESTIMATE RUN 04/05/2010
PROJECT: ES60761-201 ESTIMATE NO: 0009 14:06:29
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0200 ROADWAY
0060 202-01170 REMOVAL OF GUARDRAIL TYPE 7 850.000 440.000
LF 410.000 4,920.00
12.00000 850.000 10,200.00
0065 202-01300 *REMOVAL OF END ANCHORAGE 11.000 7.000
EACH 2.000 300.00
150.00000 9.000 1,350.00
0070 203-00010 UNCLASSIFIED EXCAVATION (COMPLETE IN PLACE) 8,715.000 7,004.000
CcY 1,459.000 11,672.00
8.00000 8,463.000 67,704.00
0075 203-00060 EMBANKMENT MATERIAL (COMPLETE IN PLACE) 11,831.000 10,766.000
CcY 1,065.000 18,105.00
17.00000 11,831.000 201,127.00
0080  203-01500 BLADING 20.000 8.000
HOUR 0.000 0.00
110.00000 8.000 880.00
0085 203-01515 BACKHOE (LANDSCAPING) 30.000 15.000
HOUR 0.000 0.00
160.00000 15.000 2,400.00
0090 203-01555 DOZING (LANDSCAPING) 30.000 0.000
HOUR 0.000 0.00
130.00000 0.000 0.00
0095 203-01594 COMBINATION LOADER 30.000 6.000
HOUR 0.000 0.00
89.00000 6.000 534.00
0100 203-01597 *POTHOLING 120.000 65.000
HOUR 0.000 0.00
170.00000 65.000 11,050.00
0105 203-01620 *SWEEPING 100.000 78.000
HOUR 0.000 0.00
120.00000 78.000 9,360.00
0110 206-00000 STRUCTURE EXCAVATION 2,716.000 2,391.710
CY 324.290 4,540.06
14.00000 2,716.000 38,024.00
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PCN: 17248-BID ESTIMATE RUN 04/05/2010
PROJECT: ES60761-201 ESTIMATE NO: 0009 14:06:29
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0200 ROADWAY
0115 206-00065 *STRUCTURE BACKFILL (FLOW-FILL) 30.000 24.730
CY 0.000 0.00
200.00000 24.730 4,946.00
0120 206-00100 *STRUCTURE BACKFILL (CLASS 1) 8,126.000 4,645.230
CcY 2,179.000 39,222.00
18.00000 6,824.230 122,836.14
0125 206-00360 *MECHANICAL REINFORCEMENT OF SOIL 4,323.000 2,474.390
CcY 1,275.670 33,167.42
26.00000 3,750.060 97,501.56
0130 207-00205 TOPSOIL 2,001.000 0.000
CY 0.000 0.00
16.00000 0.000 0.00
0135 208-00005 *EROSION LOG 5,460.000 1,593.000
LF 0.000 0.00
4.00000 1,593.000 6,372.00
0140 208-00011 *EROSION BALES (WEED FREE) 100.000 40.000
EACH 0.000 0.00
16.00000 40.000 640.00
0145 208-00020 *SILT FENCE 20,628.000 4,109.000
LF 0.000 0.00
0.85000 4,109.000 3,492.65
0150 208-00040 *CHECK DAM 1.000 0.000
EACH 0.000 0.00
1,400.00000 0.000 0.00
0155 208-00045 *CONCRETE WASHOUT STRUCTURE 5.000 2.000
EACH 0.000 0.00
710.00000 2.000 1,420.00
0160 208-00050 *STORM DRAIN INLET PROTECTION 28.000 0.000
EACH 0.000 0.00
150.00000 0.000 0.00
0165 208-00070 *STABILIZED CONSTRUCTION ENTRANCE 8.000 4.000
EACH 0.000 0.00
1,300.00000 4.000 5,200.00
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PCN: 17248-BID ESTIMATE RUN 04/05/2010
PROJECT: ES60761-201 ESTIMATE NO: 0009 14:06:29
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0170 208-00100  SEDIMENT REMOVAL AND DISPOSAL 1.000 0.000
LS 0.000 0.00
1.70000 0.000 0.00
0175 208-00103  REMOVAL AND DISPOSAL OF SEDIMENT (LABOR) 62.000 31.000
HOUR 31.000 1,054.00
34.00000 62.000 2,108.00
0180 208-00105  REMOVAL AND DISPOSAL OF SEDIMENT (EQUIPMENT) 20.000 10.000
HOUR 0.000 0.00
89.00000 10.000 890.00
0185 208-00206  EROSION CONTROL SUPERVISOR 500.000 158.000
DAY 20.000 1,520.00
76.00000 178.000 13,528.00
0190 210-00065  *RESET MONUMENT (TYPE 3A) 1.000 0.000
EACH 0.000 0.00
370.00000 0.000 0.00
0195 210-00750  *RESET LIGHT STANDARD 2.000 0.000
EACH 0.000 0.00
1,200.00000 0.000 0.00
0200 210-00805  *RESET OVERHEAD SIGN STRUCTURE 1.000 0.000
EACH 0.500 2,100.00
4,200.00000 0.500 2,100.00
0205 210-00810  *RESET GROUND SIGN 5.000 0.000
EACH 0.000 0.00
260.00000 0.000 0.00
0210 210-00827  *RESET PULL BOX 2.000 0.000
EACH 0.000 0.00
600.00000 0.000 0.00
0215 210-01000  *RESET FENCE 40.000 0.000
LF 0.000 0.00
10.00000 0.000 0.00
0220 210-02900  RELAY RIPRAP 30.000 0.000
cy 0.000 0.00

59.00000 0.000 0.00
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PCN: 17248-BID ESTIMATE RUN 04/05/2010
PROJECT: ES60761-201 ESTIMATE NO: 0009 14:06:29
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0225 210-04020 *MODIFY INLET 2.000 0.750
EACH 0.000 0.00
1,500.00000 0.750 1,125.00
0230 212-00006 *SEEDING (NATIVE) 6.500 0.000
ACRE 0.000 0.00
600.00000 0.000 0.00
0235 212-00032 *SOIL CONDITIONING 6.500 0.000
ACRE 0.000 0.00
2,500.00000 0.000 0.00
0240 213-00004 *MULCHING (WEED FREE STRAW) 7.000 0.000
ACRE 0.000 0.00
360.00000 0.000 0.00
0245 213-00061 *MULCH TACKIFIER 1,295.000 0.000
LB 0.000 0.00
2.00000 0.000 0.00
0250 213-00100 *SOIL BINDER 1.250 0.370
ACRE 0.000 0.00
410.00000 0.370 151.70
0255 216-00041 *SOIL RETENTION BLANKET (STRAW/COCONUT) 1,748.000 150.000
SY 0.000 0.00
1.40000 150.000 210.00
0260 250-00010 *ENVIRONMENTAL HEALTH AND SAFETY MANAGEMENT 1.000 1.000
LS 0.000 0.00
2,500.00000 1.000 2,500.00
0265  250-00050 *MONITORING TECHNICIAN 38.000 28.000
HOUR 10.000 650.00
65.00000 38.000 2,470.00
0270 250-00110 *HEALTH AND SAFETY OFFICER 4.000 0.000
HOUR 0.000 0.00
40.00000 0.000 0.00
0275  403-00720 *HOT MIX ASPHALT (PATCHING) (ASPHALT) 100.000 79.370
TON 6.570 1,773.90

270.00000 85.940 23,203.80
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PCN: 17248-BID ESTIMATE RUN 04/05/2010
PROJECT: ES60761-201 ESTIMATE NO: 0009 14:06:29
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0200 ROADWAY
0280 403-33841 *HOT MIX ASPHALT (GRADING S) (100) (PG 64-22) 10,553.000 9,606.520
TON 0.000 0.00
35.00000 9,606.520 336,228.20
0285 403-34871 *HOT MIX ASPHALT (GRADING SX) (100) (PG 76-28) 5,183.000 0.000
TON 0.000 0.00
52.00000 0.000 0.00
0290 411-10255 *EMULSIFIED ASPHALT (SLOW-SETTING) 7,990.000 551.000
GAL 0.000 0.00
1.90000 551.000 1,046.90
0295 504-04410 *BLOCK FACING 14,418.000 7,891.800
SF 2,986.150 25,382.28
8.50000 10,877.950 92,462.58
0300 506-00206 RIPRAP (6 INCH) 720.000 0.000
CY 0.000 0.00
32.00000 0.000 0.00
0305 506-00209 RIPRAP (9 INCH) 180.000 0.000
CY 0.000 0.00
44.00000 0.000 0.00
0310 507-00000 *CONCRETE SLOPE AND DITCH PAVING 49.000 49.000
CY 0.000 0.00
220.00000 49.000 10,780.00
0315 507-00400 *BITUMINOUS SLOPE AND DITCH PAVING (ASPHALT) 20.000 0.000
TON 0.000 0.00
180.00000 0.000 0.00
0320 601-01050 *CONCRETE CLASS B (WALL) 103.000 53.240
CcY 24.160 8,939.20
370.00000 77.400 28,638.00
0325 602-00000 REINFORCING STEEL 8,501.000 5,443.320
LB 3,035.500 1,517.75
0.50000 8,478.820 4,239.41
0330 603-10180 18 INCH CORRUGATED STEEL PIPE 832.000 0.000
LF 0.000 0.00
27.00000 0.000 0.00
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PCN: 17248-BID ESTIMATE RUN
PROJECT: ES60761-201 ESTIMATE NO: 0009
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0200 ROADWAY
0330 MATERIAL ALLOWANCE 18" X 16 GA SPIRAL STEEL 832.000
LF 0.000 0.00
11.78397 832.000 9,804.26
0335 603-30018 18 INCH STEEL END SECTION 10.000 0.000
EACH 0.000 0.00
220.00000 0.000 0.00
0335 MATERIAL ALLOWANCE 18" STEEL FMES 10.000
LF 0.000 0.00
83.16000 10.000 831.60
0340 603-33018 18 INCH PIPE SAFETY END TREATMENT 1.000 0.000
EACH 0.000 0.00
1,000.00000 0.000 0.00
0345 604-00305 *INLET TYPE C (5 FOOT) 1.300 0.830
EACH 0.000 0.00
2,900.00000 0.830 2,407.00
0350 604-00350 *INLET TYPE C (SPECIAL) 1.000 0.000
EACH 0.000 0.00
5,700.00000 0.000 0.00
0355 606-00301 *GUARDRAIL TYPE 3 (6-3 POST SPACING) 5,864.000 821.000
LF 0.000 0.00
13.00000 821.000 10,673.00
0355 MATERIAL ALLOWANCE GUARDRAIL TYPE 3 5,042.999
LF 0.000 0.00
8.65233 5,042.999 43,633.69
0360 606-00710 *GUARDRAIL TYPE 7 (STYLE CA) 1,758.000 210.000
LF 0.000 0.00
40.00000 210.000 8,400.00
0360 MATERIAL ALLOWANCE GUARDRAIL TYPE 7 (REINFORCIN G STEEL) 0.000
LF 1,548.000 5,263.20
3.40000 1,548.000 5,263.20
0365 606-01340 *END ANCHORAGE TYPE 3D 5.000 1.000
EACH 0.000 0.00
530.00000 1.000 530.00
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CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0200 ROADWAY
0365 MATERIAL ALLOWANCE END ANCHOR TYPE 3D 4.000
EACH 0.000 0.00
290.00000 4.000 1,160.00
0370 606-01370 *TRANSITION TYPE 3G 6.000 2.000
EACH 0.000 0.00
980.00000 2.000 1,960.00
0370 MATERIAL ALLOWANCE TRANSITION TYPE 3G 4.000
EACH 0.000 0.00
777.86667 4.000 3,111.47
0375 606-01380 *TRANSITION TYPE 3H 6.000 2.000
EACH 0.000 0.00
530.00000 2.000 1,060.00
0375 MATERIAL ALLOWANCE TRANSITION TYPE 3H 4.000
EACH 0.000 0.00
300.00000 4.000 1,200.00
0380 606-01460 *MEDIAN TERMINAL 2.000 0.000
EACH 0.000 0.00
3,200.00000 0.000 0.00
0380 MATERIAL ALLOWANCE MEDIAN TERMINAL 2.000
EACH 0.000 0.00
2,730.00000 2.000 5,460.00
0385 606-02005 *END ANCHORAGE (FLARED) 3.000 0.000
EACH 0.000 0.00
1,400.00000 0.000 0.00
0385 MATERIAL ALLOWANCE END ANCHOR (FLARED) 3.000
EACH 0.000 0.00
1,065.00000 3.000 3,195.00
0390 607-11525 *FENCE (PLASTIC) 500.000 443.000
LF 0.000 0.00
2.30000 443.000 1,018.90
0395 609-21020 *CURB AND GUTTER TYPE 2 (SECTION II-B) 340.000 0.000
LF 0.000 0.00
15.00000 0.000 0.00



CONTID: C17248 COLORADO DEPARTMENT OF TRANSPORTATION Page 10
PCN: 17248-BID ESTIMATE RUN 04/05/2010
PROJECT: ES60761-201 ESTIMATE NO: 0009 14:06:29
CURRENT PREV QTY/ AMOUNT
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CAT NO0200 ROADWAY
0400 609-60011 *CURB TYPE 6 (SECTION M) 2,779.000 0.000
LF 0.000 0.00
6.00000 0.000 0.00
0405 612-00001 *DELINEATOR (TYPE I) 148.000 0.000
EACH 0.000 0.00
22.00000 0.000 0.00
0410 612-00002 *DELINEATOR (TYPE II) 13.000 0.000
EACH 0.000 0.00
24.00000 0.000 0.00
0415 612-00003 *DELINEATOR (TYPE Ill) 10.000 0.000
EACH 0.000 0.00
27.00000 0.000 0.00
0420 613-00200 *2 INCH ELECTRICAL CONDUIT 1,930.000 238.770
LF 0.000 0.00
7.00000 238.770 1,671.39
0425  613-10000 *WIRING 1.000 0.000
LS 0.000 0.00
1,500.00000 0.000 0.00
0430 613-40012 *LIGHT STANDARD FOUNDATION SPECIAL 2.000 0.000
EACH 0.000 0.00
800.00000 0.000 0.00
0435 613-50100 *LIGHTING CONTROL CENTER 1.000 0.900
EACH 0.100 350.00
3,500.00000 1.000 3,500.00
0440 614-00013 *SIGN PANEL (CLASS III) 175.000 175.000
SF 0.000 0.00
25.00000 175.000 4,375.00
0445  614-00200 *STEEL SIGN POST (U-2) 16.000 0.000
LF 0.000 0.00
7.50000 0.000 0.00
0450 614-01588 *STEEL SIGN SUPPORT (2-1/2 INCH ROUND SCH 80)(S LIPBASE) 2.000 0.000
EACH 0.000 0.00
330.00000 0.000 0.00
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0455  614-85005 *IMPACT ATTENUATOR (SAND BARREL ARRAY) 2.000 0.000
EACH 0.000 0.00
4,000.00000 0.000 0.00
0460 615-00030 EMBANKMENT PROTECTOR TYPE 3 9.000 0.000
EACH 0.000 0.00
1,100.00000 0.000 0.00
0465  625-00000 *CONSTRUCTION SURVEYING 1.000 0.730
LS 0.000 0.00
35,000.00000 0.730 25,550.00
0470  626-00000 *MOBILIZATION 1.000 1.000
LS 0.000 0.00
680,000.00000 1.000 680,000.00
0475  626-01000 PUBLIC INFORMATION SERVICES 1.000 0.500
LS 0.000 0.00
5,000.00000 0.500 2,500.00
0480 627-00005 *EPOXY PAVEMENT MARKING 109.000 0.000
GAL 0.000 0.00
97.00000 0.000 0.00
0485 627-00011 *PAVEMENT MARKING PAINT (WATERBORNE) 370.000 199.060
GAL 0.000 0.00
26.00000 199.060 5,175.56
0490 627-01010 *PREFORMED PLASTIC PAVEMENT MARKING (TYPE I)(IN LAID) 1,065.000 0.000
SF 0.000 0.00
12.00000 0.000 0.00
0495  630-00000 *FLAGGING 2,063.500 1,656.500
HOUR 407.000 8,547.00
21.00000 2,063.500 43,333.50
0500 630-00003 *UNIFORMED TRAFFIC CONTROL 200.000 80.000
HOUR 0.000 0.00
50.00000 80.000 4,000.00
0505 630-00007 *TRAFFIC CONTROL INSPECTION 320.000 117.000
DAY 12.000 600.00
50.00000 129.000 6,450.00
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0510 630-00012  *TRAFFIC CONTROL MANAGEMENT 250.000 117.000
DAY 16.000 7,840.00
490.00000 133.000 65,170.00
0515 630-00015  *UNIFORMED TRAFFIC CONTROL COORDINATION 24.000 15.000
HOUR 0.000 0.00
20.00000 15.000 300.00
0520 630-00020  *TRAFFIC CONTROL VEHICLE 35.000 1.000
DAY 0.000 0.00
150.00000 1.000 150.00
0525 630-80001  *FLASHING BEACON (PORTABLE) 4.000 0.000
EACH 0.000 0.00
26.00000 0.000 0.00
0530 630-80002  *FLASHING BEACON (SOLAR) 6.000 2,000
EACH 0.000 0.00
170.00000 2,000 340.00
0535 630-80335  *BARRICADE (TYPE 3 M-A) (TEMPORARY) 9.000 4.500
EACH 0.000 0.00
41.00000 4,500 184.50
0540 630-80341  *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE A) 75.000 28.500
EACH 0.000 0.00
20.00000 28,500 570.00
0545 630-80342  *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE B) 105.000 52.500
EACH 0.000 0.00
20.00000 52,500 1,050.00
0550 630-80344  *CONSTRUCTION TRAFFIC SIGN (SPECIAL) 36.000 2.000
SF 16.000 320.00
20.00000 18.000 360.00
0555 630-80355  *PORTABLE MESSAGE SIGN PANEL 4.000 2.000
EACH 0.000 0.00
3,500.00000 2,000 7,000.00
0560 630-80358  *ADVANCE WARNING FLASHING OR SEQUENCING ARROWANEL (C 4.000 2.000
TYPE)
EACH 0.000 0.00

3,900.00000 2.000 7,800.00
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0565 630-80360 *DRUM CHANNELIZING DEVICE 159.000 79.500
EACH 0.000 0.00
20.00000 79.500 1,590.00
0570 630-80364 *DRUM CHANNELIZING DEVICE (WITH LIGHT) (STEADY BURN) 142.000 61.000
EACH 0.000 0.00
26.00000 61.000 1,586.00
0575 630-80370 CONCRETE BARRIER (TEMPORARY) 8,650.000 4,325.000
LF 0.000 0.00
15.00000 4,325.000 64,875.00
0580 630-80380 *TRAFFIC CONE 1,000.000 325.000
EACH 0.000 0.00
7.00000 325.000 2,275.00
0585 630-80520 *MOBILE PAVEMENT MARKING ZONE 20.000 0.000
DAY 0.000 0.00
26.00000 0.000 0.00
0590 630-85006 *IMPACT ATTENUATOR (SAND FILLED PLASTIC BARREL) 4.000 1.500
(TEMPORARY)
EACH 0.000 0.00
4,900.00000 1.500 7,350.00
0595  630-85040 *IMPACT ATTENUATOR (TRUCK MOUNTED ATTENUATOR) 1.000 0.500
(TEMPORARY)
EACH 0.000 0.00
15,300.00000 0.500 7,650.00
0600 700-70010 F/A MINOR CONTRACT REVISIONS 450,000.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0605 700-70011 F/A PARTNERING 10,000.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0610 700-70012 F/A ASPHALT PAVEMENT INCENTIVE 50,000.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0615 700-70016 F/A FUEL COST ADJUSTMENT 100,000.000 13,750.880
FA 825.290 825.29

1.00000 14,576.170 14,576.17



CONTID: C17248 COLORADO DEPARTMENT OF TRANSPORTATION Page 14
PCN: 17248-BID ESTIMATE RUN 04/05/2010
PROJECT: ES60761-201 ESTIMATE NO: 0009 14:06:29

CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CATNO0200 ROADWAY
0620  700-70019 F/A ASPHALT CEMENT COST ADJUSTMENT 250,000.000 42,450.380
FA 2,058.040 2,058.04
1.00000 44,508.420 44,508.42
0625  700-70021 F/A ON-THE-JOB TRAINEE 9,120.000 0.000
HOUR 0.000 0.00
1.00000 0.000 0.00
0630  700-70022 F/A OJT COLORADO TRAINING PROGRAM 5,250.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0635  700-70028 F/A ESB PROGRAM 7,500.000 3,749.000
FA 0.000 0.00
1.00000 3,749.000 3,749.00
0640 700-70034  F/A DISPUTES REVIEW BOARD 10,000.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0645  700-70035 F/A OBTAIN POWER SOURCE 1,000.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0650  700-70042 F/A RAILROAD FLAGGING 25,000.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0655  700-70060 F/A ADJUST UTILITIES 5,000.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0660  700-70380 F/A EROSION CONTROL 10,000.000 686.890
FA 0.000 0.00
1.00000 686.890 686.89
0900 625-00001  CONSTRUCTION SURVEYING (HOURLY) CONSTRUCTION SRVEYING 20.000 20.000
(ADDITIONAL)
HOUR 0.000 0.00
100.00000 20.000 2,000.00
CAT0200  CURRENTAMT$ 4,214480.10 $  185169.94 $ 2,276,608.29
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PCN: 17248-BID ESTIMATE RUN 04/05/2010
PROJECT: ES60761-201 ESTIMATE NO: 0009 14:06:29
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0300 STRUCTURE E-17-ADL

0665  202-00400 REMOVAL OF BRIDGE 2.000 2.000
EACH 0.000 0.00
51,500.00000 2.000 103,000.00
0670  206-00000 STRUCTURE EXCAVATION 3,340.000 2,237.000
cy 1,103.000 15,442.00
14.00000 3,340.000 46,760.00
0675  206-00100 *STRUCTURE BACKFILL (CLASS 1) 2,080.000 1,543.290
cy 0.000 0.00
18.00000 1,543.290 27,779.22
0680  206-00200 STRUCTURE BACKFILL (CLASS 2) 550.000 125.340
cy 175.660 2,634.90
15.00000 301.000 4,515.00
0685  206-00360 *MECHANICAL REINFORCEMENT OF SOIL 1,738.000 1,315.700
cy 0.000 0.00
26.00000 1,315.700 34,208.20
0690 206-01781 *SHORING (AREA 1) 1.000 1.000
LS 0.000 0.00
73,800.00000 1.000 73,800.00
0695 403-34871 *HOT MIX ASPHALT (GRADING SX) (100) (PG 76-28) 546.000 0.000
TON 0.000 0.00
52.00000 0.000 0.00
0700  502-00460 *PILE TIP 38.000 24.000
EACH 14.000 1,246.00
89.00000 38.000 3,382.00
0705 502-11274  *STEEL PILING (HP 12X74) 2,785.000 1,660.970
LF 1,067.000 40,546.00
38.00000 2,727.970 103,662.86
0705 MATERIAL ALLOWANCE STEEL PILING 1,006.030
LF -1,006.030 -30,593.37
30.41000 0.000 0.00
0710  503-00048 *DRILLED CAISSON (48 INCH) 677.000 477.870
LE 197.000 35,460.00

180.00000 674.870 121,476.60
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PCN: 17248-BID ESTIMATE RUN 04/05/2010
PROJECT: ES60761-201 ESTIMATE NO: 0009 14:06:29
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0300 STRUCTURE E-17-ADL
0715 507-00100 *CONCRETE SLOPE AND DITCH PAVING (REINFORCED) 284.000 0.000
CcY 0.000 0.00
350.00000 0.000 0.00
0720 515-00120 *WATERPROOFING (MEMBRANE) 3,304.000 0.000
SY 0.000 0.00
11.00000 0.000 0.00
0725 518-01004 BRIDGE EXPANSION DEVICE (0-4 INCH) 163.000 0.000
LF 0.000 0.00
120.00000 0.000 0.00
0725 MATERIAL ALLOWANCE BRIDGE EXPANSION JOINT 0-4" 163.000
LF 0.000 0.00
94.66871 163.000 15,431.00
0730 601-03040 *CONCRETE CLASS D (BRIDGE) 1,775.400 984.250
CcY 135.810 52,965.90
390.00000 1,120.060 436,823.40
0735 601-40400 *STRUCTURAL CONCRETE STAIN 1,160.000 0.000
SY 0.000 0.00
9.50000 0.000 0.00
0740 602-00020 *REINFORCING STEEL (EPOXY COATED) 349,038.000 241,922.800
LB 28,277.800 18,663.35
0.66000 270,200.600 178,332.40
0745 606-00710 *GUARDRAIL TYPE 7 (STYLE CA) 238.000 0.000
LF 0.000 0.00
40.00000 0.000 0.00
0745 MATERIAL ALLOWANCE GUARDRAIL TYPE 7 (REINFORCIN G STEEL) 0.000
LF 238.000 809.20
3.40000 238.000 809.20
0750 606-10705 *BRIDGE RAIL TYPE 7 (SPECIAL) 486.000 237.000
LF 0.000 0.00
92.00000 237.000 21,804.00
0755 607-53178 *FENCE CHAIN LINK (SPEC) (78 IN) 474.000 237.000
LF 0.000 0.00
24.00000 237.000 5,688.00



CONTID: C17248 COLORADO DEPARTMENT OF TRANSPORTATION Page 17

PCN: 17248-BID ESTIMATE RUN
PROJECT: ES60761-201 ESTIMATE NO: 0009
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0300 STRUCTURE E-17-ADL

0755 MATERIAL ALLOWANCE FENCE CL SPECIAL 78" 237.000
LF 0.000 0.00
2.21519 237.000 525.00

0755 MATERIAL ALLOWANCE FENCE CL SPECIAL 78" 237.000
LF 0.000 0.00
11.13080 237.000 2,638.00

0760 613-00200 *2 INCH ELECTRICAL CONDUIT 786.000 432.120
LF 70.000 490.00
7.00000 502.120 3,514.84

0765 613-72150 *LUMINAIRE HIGH PRESSURE SODIUM (WALL TYPE) (15 0 WATT) 4.000 0.000
EACH 0.000 0.00
800.00000 0.000 0.00

0770 618-01992 PRESTRESSED CONCRETE BOX (DEPTH LESS THAN 32 IN CHES) 23,667.000 13,921.600
SF 0.000 0.00
35.00000 13,921.600 487,256.00

0770 MATERIAL ALLOWANCE BOX BEAMS 4' X 24" 0.000
SF 0.000 0.00
26.29000 0.000 0.00

0770 MATERIAL ALLOWANCE BOX BEAMS 4' X 24" 0.000
SF 0.000 0.00
26.29000 0.000 0.00

0770 MATERIAL ALLOWANCE BOX BEAMS 4' X 24" 880.000
SF 0.000 0.00
26.29000 880.000 23,135.20

0770 MATERIAL ALLOWANCE BOX BEAMS 4' X 24" 880.000
SF 0.000 0.00
26.29000 880.000 23,135.20

0770 MATERIAL ALLOWANCE BOX BEAMS 4' X 24" 0.000
SF 5,936.480 156,070.06
26.29000 5,936.480 156,070.06

CAT0300 CURRENT AMT $ 2,565,652.08 $ 293,734.04 $ 1,873,746.18
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PCN: 17248-BID ESTIMATE RUN 04/05/2010
PROJECT: ES60761-201 ESTIMATE NO: 0009 14:06:29
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NOO0301 STRUCTURE E-17-AEA

0775  202-00400 REMOVAL OF BRIDGE 2.000 2.000
EACH 0.000 0.00
51,500.00000 2.000 103,000.00
0780  206-00000 STRUCTURE EXCAVATION 335.000 335.000
CcY 0.000 0.00
14.00000 335.000 4,690.00
0785 206-00100 *STRUCTURE BACKFILL (CLASS 1) 1,217.000 1,041.000
CY 0.000 0.00
18.00000 1,041.000 18,738.00
0790 206-00200 STRUCTURE BACKFILL (CLASS 2) 20.000 0.000
CY 0.000 0.00
15.00000 0.000 0.00
0795 206-00360 *MECHANICAL REINFORCEMENT OF SOIL 1,217.000 1,041.000
(24 0.000 0.00
26.00000 1,041.000 27,066.00
0800 206-01782 *SHORING (AREA 2) 1.000 1.000
LS 0.000 0.00
80,200.00000 1.000 80,200.00
0805 403-34871 *HOT MIX ASPHALT (GRADING SX) (100) (PG 76-28) 509.000 0.000
TON 0.000 0.00
52.00000 0.000 0.00
0810 502-00460 *PILE TIP 40.000 26.000
EACH 14.000 1,246.00
89.00000 40.000 3,560.00
0815 502-11274 *STEEL PILING (HP 12X74) 2,809.310 1,858.310
LF 951.000 36,138.00
38.00000 2,809.310 106,753.78
0815 MATERIAL ALLOWANCE STEEL PILING 809.681
LF -809.681 -24,622.41
30.41000 0.000 0.00
0820 503-00048 *DRILLED CAISSON (48 INCH) 756.000 636.000
LF 107.000 19,260.00

180.00000 743.000 133,740.00
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PCN: 17248-BID ESTIMATE RUN 04/05/2010
PROJECT: ES60761-201 ESTIMATE NO: 0009 14:06:29
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NOO0301 STRUCTURE E-17-AEA
0825 507-00100 *CONCRETE SLOPE AND DITCH PAVING (REINFORCED) 74.500 0.000
CY 0.000 0.00
350.00000 0.000 0.00
0830 515-00120 *WATERPROOFING (MEMBRANE) 3,120.000 0.000
SY 0.000 0.00
11.00000 0.000 0.00
0835 518-01004 BRIDGE EXPANSION DEVICE (0-4 INCH) 181.000 0.000
LF 0.000 0.00
120.00000 0.000 0.00
0835 MATERIAL ALLOWANCE BRIDGE EXPANSION JOINT 0-4" 181.000
LF 0.000 0.00
93.90607 181.000 16,997.00
0840 601-03040 *CONCRETE CLASS D (BRIDGE) 1,161.200 802.920
CcY 157.400 61,386.00
390.00000 960.320 374,524.80
0845 601-40400 *STRUCTURAL CONCRETE STAIN 1,768.000 0.000
SY 0.000 0.00
9.50000 0.000 0.00
0850 602-00020 *REINFORCING STEEL (EPOXY COATED) 299,596.000 202,592.800
LB 37,131.100 24,506.53
0.66000 239,723.900 158,217.77
0855 606-00710 *GUARDRAIL TYPE 7 (STYLE CA) 255.000 0.000
LF 0.000 0.00
40.00000 0.000 0.00
0855 MATERIAL ALLOWANCE GUARDRAIL TYPE 7 (REINFORCIN G STEEL) 0.000
LF 255.000 867.00
3.40000 255.000 867.00
0860 606-10700 *BRIDGE RAIL TYPE 7 519.000 235.500
LF 0.000 0.00
72.00000 235.500 16,956.00
0865 607-53137 *FENCE CHAIN LINK (SPECIAL) (36 INCH) 360.000 180.000
LF 0.000 0.00
22.00000 180.000 3,960.00
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PCN: 17248-BID ESTIMATE RUN
PROJECT: ES60761-201 ESTIMATE NO: 0009
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NOO0301 STRUCTURE E-17-AEA
0865 MATERIAL ALLOWANCE FENCE CL SPECIAL 36" 180.000
LF 0.000 0.00
3.68056 180.000 662.50
0865 MATERIAL ALLOWANCE FENCE CL SPECIAL 36" 180.000
LF 0.000 0.00
9.91389 180.000 1,784.50
0870 613-00200 *2 INCH ELECTRICAL CONDUIT 665.000 500.110
LF 70.000 490.00
7.00000 570.110 3,990.77
0875 613-72150 *LUMINAIRE HIGH PRESSURE SODIUM (WALL TYPE) (15 0 WATT) 4.000 0.000
EACH 0.000 0.00
800.00000 0.000 0.00
0880 618-01992 PRESTRESSED CONCRETE BOX (DEPTH LESS THAN 32 IN CHES) 24,047.000 16,031.400
SF 0.000 0.00
35.00000 16,031.400 561,099.00
0880 MATERIAL ALLOWANCE BOX BEAMS 6' X 24" 0.000
SF 0.000 0.00
26.29000 0.000 0.00
0880 MATERIAL ALLOWANCE BOX BEAMS 6' X 24" 0.000
SF 0.000 0.00
26.29000 0.000 0.00
0880 MATERIAL ALLOWANCE BOX BEAMS 6' X 24" 0.000
SF 0.000 0.00
26.29000 0.000 0.00
0880 MATERIAL ALLOWANCE BOX BEAMS 6' X 24" 1,378.980
SF 0.000 0.00
26.29000 1,378.980 36,253.38
0880 MATERIAL ALLOWANCE BOX BEAMS 6' X 24" 4,140.000
SF 0.000 0.00
26.29000 4,140.000 108,840.60
0880 MATERIAL ALLOWANCE BOX BEAMS 6' X 24" 2,496.620
SF 0.000 0.00
26.29000 2,496.620 65,636.14
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PCN: 17248-BID ESTIMATE RUN
PROJECT: ES60761-201 ESTIMATE NO: 0009
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NOO0301 STRUCTURE E-17-AEA
0880 MATERIAL ALLOWANCE BOX BEAMS 6'X24" - PHASE 2 0.000
SF 0.000 0.00
26.29000 0.000 0.00
CAT0301 CURRENT AMT $  2,169,100.14 119,271.12 $ 1,827,537.24
CAT NO0400 CONSTRUCTION ENGINEERING BID ITEMS
0885  620-00005 FIELD OFFICE (SPECIAL) 1.000 1.000
EACH 0.000 0.00
36,700.00000 1.000 36,700.00
0890 620-00012 FIELD LABORATORY (CLASS 2) 1.000 1.000
EACH 0.000 0.00
17,400.00000 1.000 17,400.00
0895  620-00020 SANITARY FACILITY 2.000 2.000
EACH 0.000 0.00
1,000.00000 2.000 2,000.00
CAT 0400 CURRENT AMT $ 56,100.00 $ 0.00 $ 56,100.00

PROJECT TOTAL CURRENT AMT $ 9,005,332.32

598,175.10 $ 6,033,991.71



